

DIRECTORATE OF FACILITIES MANAGEMENT

ADDENDUM #9 TO:

Request for quotation

**Project: ROK TAFE Consolidation Stg.2
- Design and Construct**

**Number: CQURFQ-26-4-DFM
Addendum Issue Date:
30/03/2026**

Note: This Addendum, the Original Request for Quotation and any other documentation issued in relation to this Invitation should be retained by the Respondent for future reference.

1) Purpose of Addendum

The purpose of this Addendum is to provide additional information for intended Respondents with regard to CQUniversity RFQ, Reference: CQURFQ-26-4-DFM. The information has either become available post-issuance of the RFQ document or as a result of enquiries to date.

Note: The information provided under this Addendum must be interpreted in the context of the original RFQ document.

2) Clarifications

Question 1:

CQU has received enquiries about how many stakeholder engagement sessions will be required during the 60% - 90% design phase.

Answer 1:

Please refer below table.

SP1		SP2	
Peddle Thorp		Thomson Adsett	
Stakeholder Group	Consultation Requirements	Stakeholder Group	Consultation requirements
ROK21A - Engineering	1. Additional consultation session to discuss feedback from 60% draft issue. Design team will discuss required changes & markup agreed changes in meeting. Design team will issue sketch as record of discussion. 2. Compressed air layouts in Engineering Department. Contractor to allow for review point for CQU stakeholder to review proposed compressed air layouts. Meeting not required.	ROK019 - Directorate of Facilities Management	No additional consultation required. Design team to progress current 60% documentation to 90%.
ROK076 (Horticulture) - Horticulture	1. Additional consultation session required to define irrigation design requirements. Proposed as a teams meeting to review sketch proposal from Contractor. 2. Review of selected greenhouses before procurement. Contractor to issue details of selected greenhouses to stakeholders for sign off. 3. Access routes to Horticulture enclosure – specifically for students access campus heart via footpaths - to be further developed and discussed and agreed with CQU PM. CQU PM will act as stakeholder for this outstanding item. 4. Irrigation connection to internet to be reviewed and approved by CQU PM. CQU	ROK032 - Language, Literacy and Numeracy	No additional consultation required. Scope removed from project.

	PM will act as stakeholder for this outstanding item.		
ROK092 (New Trade building) - TAFE Partnerships	No additional consultation required. Design team to progress current 60% documentation to 90%.	ROK033 - Early Childhood & Education and ICT Visual Arts & Jewellery	1. Delete kitchenette from ROK033.1 Students to use ROK033.G kitchenette. Design team to explore replacement with outdoor student rec space. Design team propose additional stakeholder consultation session with CQU PM to review proposed changes for sign off. CQU PM to liaise with stakeholder separately. CQU PM to lead discussion. 2. Existing ductwork servicing Ground floor PC2 labs could be affected by construction activities. The existing ductwork servicing the Ground Lab is to be inspected, assessed, and reinstated as part of the works. The builder is to make allowance for a detailed review of the current ductwork condition, to determine suitability for re-instatement and integration with the refurbishment works. – Design team to work with builder to test impact of hydraulic design on PC2 labs beneath. Review proposal with CQU. Design team to allow for potential redesign of this level pending results of hydraulic investigation. Redesign to be presented to CQU PM who will act as representative for this stakeholder group. Contractor / design team to allow for 2 additional stakeholder sessions to close out this feedback.
ROK092 (New Trade building) - Fitting and Machining	1. Additional consultation required to determine layout of equipment. 60% documentation showed indicative layout of generic equipment. Consultation to agree on specific location for each equipment item. To be held as an online Teams meeting. In preparation for this meeting users will be asked to provide a marked-up plan of where they require the equipment to be located. 2. Compressed air layouts - Contractor to allow for review point for CQU stakeholder to review proposed compressed air layouts.	ROK033 - Alumni & Philanthropy, VET & Business Development, Arts & Education staff	No additional consultation required. Design team to progress current 60% documentation to 90%.
ROK092 (New Trade building) - Refrigeration	No additional consultation required. Design team to progress current 60% documentation to 90%.	ROK034 - Student Rec (AVPs office)	1. Contractor to allow for two additional stakeholder consultation online teams meetings. One to redefine the brief for the space, and one to present design changes for

			feedback. Contractor to allow for full schematic design phase to allow for the level of redesign required.
ROK092 (New Trade building) - Metal Fabrication	1. Additional consultation session required with department stakeholders to discuss feedback on 60% design and required changes. Design team will discuss required changes & markup agreed changes in meeting. Design team will issue sketch as record of discussion. 2. Compressed air & gas layouts - Contractor to allow for review point for CQU stakeholder to review proposed compressed air & gas layouts.	ROK036 - Cooking and Hospitality	No additional consultation required. Design team to progress current 60% documentation to 90%.
ROK092 (New Trade building) - Light Automotive and Auto Electrics	1. Additional consultation session required to work through Isuzu truck parking locations. Same session can be used to discuss any changes / impacts to chassis dynamometer room from the selected specification of dynamometer. CQU to advise make & model of truck prior to meeting.	ROK036 - Hairdressing and Beauty	1. Additional consultation session discuss feedback from 60% review. Design team will discuss required changes & markup agreed changes in meeting. Design team will issue sketch as record of discussion.
All - Executives	1. Combined session - Contractor to allow for additional consultation with University Stakeholders to agree on internal and external colour scheme in line with the 'Ochre' colour feedback received at end of 60% phase. This session will be used to present agreed internal and external colour scheme, updated renders, and look and feel presentation. Prior to this presentation the design team is to liaise with CQU PM who will act as representative of CQU stakeholder groups to finalise colour selection.		
All - Digital Services	No additional consultation required. Design team to progress current 60% documentation to 90%.		No additional consultation required. Design team to progress current 60% documentation to 90%.
All - Facilities Management (CQU PM)	1. Combined weekly design team meetings with CQU Project Manager. Lead by contractor with Peddle Thorp & Thomson Adsett in attendance – during design finalisation phase (3 weeks) 2. Contractor to allow for additional consultation session to agree on CQU door performance and security requirements, including lockdown procedures. Proposed as workshop with CQU PM. 3. Contractor to allow for additional consultation session to review FF&E schedule. CQU PM to act as conduit to stakeholders required to review FF&E. 4. Contractor to allow for additional consultation session to finalise Green Star inclusions and exclusions 5. Signage - no session required. Can generally be discussed during weekly design team meetings. External signage will require review by marketing & branding team. 6. Safety in design meeting.		
		Drop off zone for ROK036, and ROK036 truck access.	Additional consultation required with CQU PM to discuss delivery truck access options and external circulation around building for vehicles and pedestrians. CQU to manage stakeholders in attendance / invitations

